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Robert M. Nelson, Jr. 
Manager 
DOEFiFO . 

Attn: S. R. Grace. F. R. Lockhart 

IAG MILESTONE: PUN FOR PREvENIKxI( OFCONTAMINANT DISTEXICN, EXPUNATION OF 
R E c c I E s - m ~  

As requested by the Colorado Deparnnent of Health (CDH), EGaG is pmviaing an explanation 
of the rationale behind the request for an extension of delivery of the final Plan for 
Prevention of Contaminant Dispxsion (PPCO) from April 18. 1991 to July 22 1991. In 
addition EG&G is providing a synopsis of relevant PPCO activities that have occurred in 
recent months. 

The schedule extension, from April 18. 1991 to July 22, 1991, is necessary to implement 
the revised technical approach and to complete the expanded scope of work required to 
produce a final PPCD that will satisfy CDH and €?A requirements. This revised technical 
approach and expanded wpe of work have been extensively discussed and agreed upon in 
working meetings with CDH, €34. DOE. and E G G .  Throughout these working meetings. C3H 
and €.?A have repeatedly stressed the need for the final PPCD to be respnsive to concerns 
v o i d  by the public and for the document to be a quality instrument that will be useful 
throughout remediation activities at the Rocky Rats Plant (RF?). In response to CDH's 
request for a more complete explanation o i  the rationale behind this request for extension, a 
summary of EG2Gs technical approach and revised scope of work is provided in 
Attachment A. 

A very significant amount of work. induding extensive strategy planning, has taken place 
since the CDH and €?A returned mrnrnents on the Orait PPCD on December 18,1991. CDH 
and ETA have been dosely involved. A synopsis of the work periormed so far in early 3997. 
as well as identification of significant landmarks in the development of the current project 
conditions. a re  described in Attachment 6. 
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Preliminary work h a s  begun on revising the PPCD. Major portions of the work could not 
begin until after Mar& 7. 1991 when CDH and EPA were fully briefed and concurrence was 
reached on the te&nical approad and the scope of work. Work is currently proceeding. 
Another working group meeting is scheduled for April 3, 1991 in which technical issues 
such as toximlogy, dispersion modeling. and selection of indicator chemicals will be 
discussed. 

Please mntact Dennis Smith at extension 5958 if you have any questions mncaming this 
letter or if you want us to deliver it to CDH and F A .  

I 

General Manager 
Environmental Restoration & Waste Management 
EG&G Rocky Rats, l n c  

Orig. and 2 cc - R. M. Nelson. Jr. 

Attachments: 
As stated 


